



City of Chico

Septic-to-Sewer

Regionalization Project


OVERVIEW

City of Chico Septic to Sewer Regionalization Project

- Project Conception
- Project alignment with CWSRF Intended Use Plan
- Challenges
- Project Status and Next Steps


PROJECT CONCEPTION

From conception to application submission



STATE WATER RESOURCES CONTROL BOARD

CLEAN WATER STATE REVOLVING FUND - INTENDED USE PLAN PRIORITIES



CHALLENGES

City of Chico Septic to Sewer Regionalization Project

- Staffing
- Project description
- Governmental agency priorities
- Communicating schedule



PROJECT STATUS AND NEXT STEPS

City of Chico Septic to Sewer Regionalization Project

- Presented to SWRCB
- Submitted Application
 - Received initial review comments



Task	Potential Date
Award of Planning Grant	August 2027
Completion of design, environmental, and R/W	August 2029
Submission of Construction Application	August 2029
Award of Construction Grant	August 2031
Construction Begins	August 2031
Construction Complete	August 2033

SUMMARY

City of Chico Septic to Sewer Regionalization Project

Wait until the time is right

Utilize DWR's assistance

- Project description
- Application assistance

Champion the project